LOCH LOMOND
DREDGE PROJECT
UPDATE
INFORMATIONAL MEETING. October 17, 2018

Welcome & Introductions
• Board member introductions
• Dragonfly Pond Works manager
• Opening remarks
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Agenda
• Updates since June meeting
• Permitting
• Estimated Timeline.
• Q&A.
• Adjourn.
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Feedback from June meeting
• After the June community meeting, the Lakes committee & Board reviewed
comments and concerns from residents on the proposed plans.
• Main Concerns & Requests:
• Look into using the Summerwinds Dr. trail again, and not Loch Haven Ln.

• Go back to Town of Cary and ask about moving the existing sewer manhole.
• Find out if the trucks can go around the manhole and encroach onto a
homeowner’s yard.
• Find another alternative.
• Have all routes of access to the lake been looked at?
• Can the project be sped up?

4

What Have We Done Since June
• Our Engineer as well as the Community Manager approached Town of Cary to
ask about either moving the manhole or creating a temporary modification to
allow trucks to use the Summerwinds trail. The answer from the Town was we
cannot touch that manhole.
• We asked if we could cut a sewer cleanout pipe (PVC) to allow trucks to go
around the manhole. The cleanout is on a homeowner’s property. Town was
concerned over the trucks weight causing significant damage to the cleanout.
We were not able to obtain permission to move forward this route.
• We contacted a large dredge company out of Kansas that was recommended
to us. They flew down and inspected the site. We asked them to investigate
an alternative method of dredging which they have used in other States. This
would be to hydraulically pump silt from the north end of the lake to deeper
waters near the concrete riser.
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Continued
• After much investigating by this company, they informed us that due to State
regulations, they did not believe they could accomplish the job of pumping silt
into deeper waters. They informed us that also due to challenges in accessing
the site they would not be submitting a proposal. They believed the original
proposal was likely the best solution for this lake.

• Our own Engineer also indicated it would be unlikely that approval to pump
into deeper waters would be given.
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What is the plan now?
• We have no alternative but to proceed with the plan presented in June, to
remove the silt from the lake using trucks via the trails and Loch Haven Lane.
• We investigated a way to speed up the project by using a “belt press.” This
machine would allow the dredge to directly pump into a press which would
extricate the water and leave dry material that could be trucked out almost
immediately.
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Cont.
• Unfortunately, we would need to have about four of these
very large machines on site to make any impact in speeding
up the project. We do not have space for these belt presses
and the rental company for the belt press said the
dewatering bags was the best way for this project.
• We are looking at possibly adding bags and material on the
west side of the lake near the condos. We would leave the
dry material onsite to assist with erosion issues there.
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Permitting
• Our Engineer is still working on permitting.
• We need to obtain permits from Army Corps of Engineers,
Town of Cary (various departments), & State of NC (various
departments).

• Engineer is working with the Town to provide additional
information. You will likely see additional property stakes
and trees tagged in the coming weeks.
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Trail between 109 & 111 Loch Haven Ln.
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Summerwinds & Loch Haven Trails
• The trail from the north end of the lake runs between Loch Haven Ln. &
Lochwinds Sub Association.
• Lochmere owns 30 feet of common area along the trails.
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Loch Lomond Map
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Estimated Timeline
•
•
•

•

•

•
•
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Permitting Application & Approval. Dec. 2018.
Contract Approval by Board. Dec or sooner.
Installation of tree protection & silt fencing. Town inspection required.
2-3 days to install, would be done in Mid-Jan.
Tree removal along trail common areas as needed. After fencing
installed. Mid to late Jan.
Temporary trail widening & bolstering of soft surfaces using rocks. 2-3
days with a skid steer and a couple loads of gravel. Late Jan, early Feb
Mobilization of equipment & materials. Late Jan.
Hydraulic dredging (. A month of dredging). Starting early Feb- End of
Feb / Mar

•

•

•

•
•
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Lake lowering. Begin lowering lake slowly as directed by engineer.
Rate is unknown but maybe a foot every few weeks or so.
March when hydraulic is done.
Dewatering bags opened up & hauled away (trucking). Begin once
material is dry enough. Would like about 30 days of drying before
attempting to haul to reduce impacts on community and to reduce
material weight.
Mechanical dredging. – End of March, early April, depends on draw
down time, weather material drying etc. Once hydraulic dredge
material is hauled out. About a 10-12 day process depending on
material dryness. Might have to be left for 10-15 days until drier.
Final cleanup & removal of fencing. Town inspection required.
Restoration of landscaping & trails. End of April if all goes well.

Q&A
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Adjourn
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